

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. – Visakhapatnam District - PMGSY Ph-XI - 2018-19 - Revised Administrative Sanction for the work "Road from Gondili to Vanchadigondi in Paderu (M)" due to Excess tender percentage, for an amount of Rs.162.00 lakhs; as against OAS of Rs.121.65 lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.Rt.No.501

Dated.23.09.2021.

Read the following:-

- 1.G.O.RT.No.249, PR & RD (Progs-II) Dept Dt.23.03.2018
- 2.G.O.Ms.No.60, PR & RD (Progs.I) Dept., Dt.28.05.2018.
- 3.GO.RT.No.375, PR&RD (Progs-II) Dept, Dt.01.05,2018.
- 4.From the Engineer-in-Chief, PR, A.P., Vijayawada letter No. W12/PMGSY/RAS Proposals/VSP/2020, Dt.30.06.2021.

.....

ORDER:-

In the G.O. first read above, the work "Road from Gondili to Vanchadigondi in Paderu (M), Visakhapatnam District" was administratively sanctioned vide G.O. second read above, under PMGSY Phase XI (100-249 population LWE category). This work was awarded by the State Level Financial Evaluation Committee constituted vide G.O. first read above, under package No.AP1918-P12, at excess tender premium over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. third read above.

2. In the letter fourth read above, the Engineer-in-Chief, PR, A.P., Vijayawada has furnished Revised Administrative Sanction proposals for the above work due to Excess tender percentage, and requested to accord sanction for an amount of Rs.162.00 lakhs; as against Original Administrative Sanction of Rs.121.65 lakhs, with the modified share, as indicated below:-

Sanction	GoI share Rs. In lakhs	State share Rs. In lakhs	TOTAL Rs. In lakhs
As per OAS	72.99	48.66	121.65
As per RAS now proposed	72.99	89.01	162.00
Net increase		11.19	40.35

3. In the above circumstances, Government, after careful consideration here by accord Revised Administrative Sanction for the work "Road from Gondili to Vanchadigondi in Paderu (M), Visakhapatnam District" due to Excess tender percentage, for an amount of Rs.162.00 lakhs; as against OAS of Rs.121.65 lakhs with the modified share as explained above.

(P.T.O)

:: 2 ::

4. The Engineer-in-Chief, PR, A.P., Vijayawada is hereby instructed to furnish, henceforth, the complete information compulsorily in the prescribed checklist with regard to proposals seeking permission for excess tender premium over and above 5%.

5. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action accordingly.

6. This order issues with the concurrence of Finance (FMU - PR & RD, RWS) Dept., vide their U.O. No.FMU0ASD(PRRD)/19/2021, dt.09.09.2021 (Computer No. 1466064).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam

Copy to:-

The Accountant General, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Director of Treasury & Accounts, A.P., Vijayawada
The District Treasury Officer, Visakhapatnam
The Pay & Accounts Officer, A.P., Vijayawada
The Finance (FMU - PR & RD, RWS) Dept.
The P.S. to M (PR & RD, M&G)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/Sf.,

//FORWARDED:BY ORDER//

S.H.S.L.
SECTION OFFICER